

BHILAI STEEL PLANT

Details of CSR schemes / Projects ending December, 2012

New work orders issued during the quarter ending December, 2012

(Amount in lacs)

Location	Work description	Value of Work (Lacs)	Start date	% of work completed	Expd incurred	Exp. Completion date
Bhilai/Durg	Development of garden at Sr. citizen home	08.65	Oct'12	-	-	Mar'13
Bhilai/Durg	Inter MSV Sports and Grameen Lokotsava	04.00	Dec'12			Feb'13

Ongoing works till quarter ending December, 2012

Location	Work description	Work value (Ann. Budget)	Start date	% of work completed	Expd incurred	Exp. completion date
Bhilai & MSVs	Bhilai Ispat Kalyaan Chikitsalaya, Regular Medical camps in MSVs.	34.00	Apr'12	75%	27.79	Mar'13
Bhilai	Running of school for under privileged children	31.00	Apr'12	75%	18.40	Mar'13
Bhilai	Education of Tribal/Honhaar children	45.00	Apr'12	75%	22.51	Mar'13
Govt. schools around Bhilai	Mid day meal scheme through Akshaya Patra Foundation	110.00	Apr'12	75%	73.48	Mar'13
Bhilai & MSVs	Various income/skill generation/activities / woman empowerment	20.00	Apr'12	75%	06.45	Mar'13
Chhattisgarh State High way Roads	Road side tree plantation 45 kms	493.00	Jul'09	90%	470.41	Jun'13
Chhattisgarh State High way Roads	Road side tree plantation 50 kms	544.00	Sep'10	90%	507.52	Sep'13
Model Steel Villages -Bhilai	Infrastr. Develop. in 8 MSVs. (Construction of Community hall, Cultural stage, Swayamsiddha Bhavan, Cremation shed, road etc.)	172.60	Apr'11	80%	138.00	Mar'13
Village Utai -Durg	Construction of Community hall	49.81	Apr'11	75%	30.00	May'13
Durg/Bhilai	Construction of 5 community hall	20.13	Jun'12	50%	10.00	May'13
Bhilai/Durg	Tar felting of Tribal hostel and BPL school	13.50	Apr '12	100%	13.50	Sep'12
Bhilai/Durg	Construction of 4 community toilet	14.49	Sep'12	50%	07.00	Mar'13