

ROURKELA STEEL PLANT
Details of CSR schemes / Projects during October, 2015 - March, 2016

Sl. No	Work Description	Work Value	Start date	Exp.End date
1	Construction of Dog Kennel cum OT and Isolation Ward at Govt. Veterinary.	28.42	01.11.15	31.07. 16
2	Construction of Health Centre at Telijore	23.31	21.12. 15	20.09. 16
3	Mission Project-WATSAN,Kuarmunda (MOU)	916	10.10. 15	10.10. 18

New CSR Projects undertaken during October, 2015 - March, 2016

(Rs. in Lakhs)

Ongoing CSR Projects October, 2015 - March, 2016

S N	Work description	Work Value	Start date	Completion %	Amount Spent	Exp.End date
1	Construction of Toilet at Chutiatola, Kuarmunda	2.02	20.07.15	100%	2.00	19.10.15
2	Construction of Barrack at Reserve Police Line, Panposh, Rourkela	43.15	01.01.15	100%	42.80	16.11.15
3	Construction of Pre-Fabricated MSS Toilet Block in Schools of Gurundia	241.44	16.06.15	100%	151.00	15.12.15
4	Construction of Pre-Fabricated FRP Toilet Block in Schools of Gurundia	256.31	16.06.15	100%	157.00	15.12.15
5	Construction of Attendant rest shed at RGH, Rourkela	63.9	27.03.14	100%	63.90	31.12.15
6	Construction of New Ward for Gynaec (1st Floor) at RGH, Rourkela	166	01.09.14	70%	116.00	31.05.16
7	Renovation work at Burial Ground, Hamirpur	19.91	01.05.15	100%	19.91	29.02.16
8	Construction, renovation and related jobs of Toilet units in schools located in Rourkela and peripheral areas.	898.15	26.12.14	100%	390.00	31.03.16
9	Bituminous road from Ushra colony to Mandira Dam	38.36	14.09.15	70%	26.85	09.07.16
10	Construction of Dog Kennel cum OT and Isolation Ward at Govt. Veterinary Hospital	28.42	01.11.15	15%	4.30	31.07.16

S N	Work description	Work Value	Start date	Compl etion %	Amount Spent	Exp.End date
11	Construction of Health Centre at Telijore	23.31	21.12.15	40%	9.32	20.09.16
12	Handloom Project by DMS(LOA)	43.34	01.04.15	100%	23.97	31.03.16
13	DISS - Operation & Mid-Day meal(LOA)	60.00	01.04.15	100%	60.00	31.03.16
14	Project Kishori	42.15	01.01.15	100%	37.84	31.12.15
15	Sanitary napkin center by DMS	11.65	28.10.14	100%	11.65	31.10.15
16	Operation of Medical Aid centers in peripheral village locations	106.55	01.10.15	25%	26.64	30.09.17
17	Engagement of private security guards	8.49	01.07.15	75%	6.37	30.06.16
18	Sanitation work in Institute of Peripheral Development(IPD)	5.98	07.03.15	55%	3.29	06.03.17
19	Free distribution of 2 lakh saplings in peripheral villages	62.20	15.07.15	100%	54.05	14.07.18
20	Operation of Free Health Centers at Jalda & Chikatmati	12.98	23.03.15	55%	7.14	22.03.17
21	Phenyl Project by DMS (LOA)	3.18	19.09.15	50%	1.59	19.03.16
22	Baseline survey, perception study, need assessment for RSP CSR Programs	56.25	25.08.15	30%	16.87	30.06.16
23	Mission Project-WATSAN,Kuarmunda (MOU)	916	10.10.15	16%	74.40	10.10.18