

## Raw Materials Division

### Details of CSR schemes / Projects for Q-2 of 2014-15

#### New work orders issued during the 2<sup>nd</sup> quarter July – September, 2014

Work description	Value of Work (in Lakhs)	Start date	Completion date
<b>Gua Ore Mines (GOM)</b>			
Payment of honorarium to additional 04 Para-teachers for each peripheral schools at Thakura (2), Titlighthat (1), Baihatu (1)	1.83	Aug,14	July,15
Provided Desk-cum-bench (30) & steel cab (5) to each primary School at Thakura & Karo-Kunj-I	2.60	Aug,14	Aug,14
Stipend to trainees for 12 months @ Rs.800/month in Gusai & Gua Periphery.	1.90	Aug,14	July,15
2014-16 Residential ITI training of 25 youths of Thakura, Lipunga, Nuia, Chhotanagra.	9.00	Sept, 14	Aug,16
Installation of 15 handpump at villages of <b>Manoharpur Ore Mines, Chiria</b>	8.08	Sept, 14	Sept, 14
2014-16 Residential ITI training of 50 youths from peripheral villages of <b>Manoharpur Ore Mines.</b>	20.00	Sept, 14	Aug,16
2014-16 ITI training for 24 youths of Kalaita, Mirchiguda, Mbr Huttings of <b>Meghahatuburu Iron Ore Mines.</b>	17,16,00 0	Sept, 14	Aug,16
2014-16 Residential ITI training of 21 youths of Karampada, Kiriburu, Nawagaon, Sonua, Tunia, Toklo, Chaibasa, CKP, Goilkeria, Kumardungi by Kiriburu Iron Ore Mines (KIOM).	7.51	Sept, 14	Aug,16
2014-16 Residential ITI training of 40 youths of Dengula G.P., Sashyakela G.P.& Chordhara G.P by <b>Barsua Iron Mines(BIM)</b>	26.26	Sept, 14	Aug,16
<b>Bolani Ore Mines (BOM)</b>			
Mega Health Camps at Phulpahadi, Jarkanibeda, Kundala villages of Saharapada.	6.13	July, 14	Sept, 14
Support for player's coaching of LCCC 2014-15	1.85	23.07.14	July, 15
Renovation of seeds godown at Sishu Mandir School, Bolani Basti	2.92	25.08.14	Oct, 14
Provision of Caretaker for running deep borewell at Dumurta village	1.31	Sept, 14	Sept, 15
2014-16 Residential ITI training of 25 youths of peripheral villages of <b>Kalta Iron Mines (KIM)</b>	9.00	Sept, 14	Aug,16

**Ongoing works (Till September, 2014)****(Rs/Lakhs)**

Work description	Value of Work	Actual Start date	% of work completed	Expenditure incurred	Exp. Completion date
<b>Gua Ore Mines (GOM)</b>					
2013-15 ITI training for 25 youths of Guasai, Thakura, Bichaikiri	8.93	Aug, 13	Ongoing	8.93	Aug, 15
Honorarium to Para-teachers for schools at Lipunga(2), Hirji Hutting(1), Jojogutu-(1)	2.74	April, 14	Ongoing	1.36	March, 15
Engagement of weaving trainer for Aashaye Handloom Centre	1.44	March, 14	Ongoing	0.72	Feb, 15
<b>Manoharpur Ore Mines (MOM)</b>					
Residential Schooling of 110 Children of villages in Chiria	43.00	April, 14	Ongoing	7.83	March, 15
Running of 5 Ambulances with ANM/health workers, Chiria	36.00	April, 14	Ongoing	10.00	March, 15
<b>Meghahatuburu Iron Ore Mines (MIOM)</b>					
2013-15 ITI training for 23 youths of villages of MIOM	17.87	Aug, 13	Ongoing	13.12	Aug, 15
Supply, dressing assistance and marketing support to Self Employment Centre, MIOM	6.42	March, 14	Nil	4.49	March, 15
Running, Infrastrucure dev, stipend to trainees & ancillary works at SEC, MBR	20.00	Aug, 14	Ongoing	0.30	March, 15
<b>Kiriburu Iron Ore Mines (KIOM)</b>					
Provision of drinking water & Irrigation system in Noagaon, Karampada & Bhandgaon	13.00	Jan, 14	Nil	Nil	March, 15
Provision of Corridors & 2 rooms at Saranda S.Chhatravas	19.18	March, 14	80%	3.37	March, 15
<b>Barsua Iron Mines (BIM)</b>					
2013-15 ITI training for 30 youths of Peripheral villages.	21.45	Sept, 13	Ongoing	16.08	Aug, 15
Development of Bonai College	15.80	Jan, 14	Completed	8.04	July, 14
Construction of Sabha Gruha at Bahamba	2.20	March, 14	30%	Nil	Dec, 14

<b>Bolani Ore Mines (BOM)</b>					
Honoraium to12 Para Teachers of peripheral schools.	7.98	April, 14	Ongoing	3.99	March,15
Honorarium to 5 additional Para Teachers of Balagoda & Bolani	3.12	April, 14	Ongoing	1.56	March,15
Student fees for Sishu Mandir School at Bolani Basti	5.00	April, 14	Ongoing	2.29	March,15
Provision of vehicle for Janani Express Basudebpur, Keonjhar	1.41	June, 14	Ongoing	0.99	May, 15
2013-15 ITI training for 15 rural youths by Bolani Ore Mines	5.35	Oct, 13	Ongoing	3.83	Aug, 15
Provision of 25 toilets with Septic tank in Bolani Basti villages	12.15	Feb, 14	100%	12.15	Aug, 14
Support for Players' coaching to Ladies Cricket Coaching Centre	1.85	July, 14	Ongoing	0.46	July, 15
Renovation of seed's godown at Sishu Mandir School	2.92	Aug, 14	99%	2.89	Oct, 14
Provision of Care taker for deep borewell at Dumurta	1.31	Sept,14	40%	0.52	Sept,15
Provision of borewell with Pumpset & pipeline at Lasarda	6.65	Feb, 14	50%	3.33	Oct,14
Desilting of Pond at Lasarda	5.70	March, 14	80%	4.56	Oct, 14
<b>Kalta Iron Mines (KIM)</b>					
2013-15 ITI training for 20 rural youths	7.00	Sept, 13	Ongoing	2.50	Aug, 15
Mushroom cultivation at, Toda, Roxy, Jhirpani	2.76	July, 14	25%	Nil	Jan, 15
Engagement of 18 Para Teacher in schools of Peripheral villages	8.76	April, 14	Ongoing	Nil	March,15
Financial support to 2 schools	3.80	April, 14	Ongoing	Nil	March,15
Filling of low lying land on approach road, Konia village by <b>Kuteshwar Limestone Mines</b>	3.76	May, 14	Completed	3.15	Sept, 14