

R&D Center for Iron & Steel, Ranchi

Details of CSR projects for the quarter ending December, 2012

New work order issued during the quarter ending December, 2012

Work Description	Value Rs/Lakhs)	Start date	Expected completion date
Medical Care (Health Camp/Eye Camp/ Med. Infrastructure)	1740000	1/7/2012	31/03/2013
EDUCATION (Books & Stationery & Edtn. Infrastructure)	818000	1/8/2012	31/03/2013
INCOME GENERATING	976500	1/9/2012	31/03/2013

Ongoing Work till the quarter ending Devember, 2012

Ongoing Work Description	Value (Rs/Lakhs)	Start Date	Expected Comp. Date	% of Work Comple d	Expenditur e Incurred	Expected Comp. Date
Medical Care (Health Camp/Eye Camp/ Med. Infrastructure)	1740000	1/7/2012	31/03/2013	77.92%	1355878	31/03/2013
EDUCATION (Books & Stationery & Edtn. Infrastructure)	818000	1/8/2012	31/03/2013	24.30%	198781	31/03/2013
INCOME GENERATING	976500	1/9/2012	31/03/2013	82.84%	809000	31/03/2013