

Rourkela Steel Plant

Details of CSR Projects undertaken during January-March, 2018-19

Ongoing works during January-March, 2018-19

(Amount in Lakhs)

Sl. No.	Work description	Work	Start date	Completion %	Amount Spent	End Date
		Value				
1	Running of Deepika Ispat Sikhya Sadan - Opn. Exp. & Mid day meals	72	01.04.2018	100.00%	72	31.03.2019
2	Akshaya Patra - OpEx Support	165	01.04.2018	89.56%	148	31.03.2019
3	Free HCs at Jalda & Chikatmati - opn. exp.	13	23.06.2017	100%	13	22.06.2019
4	Medical Attendant Training at IGH	46	01.04.2018	90.33%	42	31.03.2019
5	Adv.Specialised Nursing Trg. at IGH	79	01.04.2018	97.93%	78	31.03.2019
6	Adv. Physiotherapy Training at IGH	2	01.04.2018	50.46%	1	31.03.2019
7	Hosp.Admn. Training at IGH	1	01.04.2018	59.09%	1	31.03.2019
8	Anesthesia/OT Assistant Training program at IGH	5	01.04.2018	100.00%	5	31.03.2019
9	Data Entry Optr/Med. Transcription Trg. at IGH	5	01.04.2018	81.15%	4	31.03.2019
10	Mid-day meals for students of Blind School, Lathikata	1	01.04.2018	100.00%	1	31.03.2019
11	Mid-day meals for students of Home & Hope	3	01.04.2018	100.00%	3	31.03.2019
12	Free treatment of physically/mentally challenged children of Home & Hope, Radhakrishna Drustihina Vidyalaya, Rourkela School for Deaf etc. at IGH	0	01.04.2018	72%	0	31.03.2019
13	Installation of tube wells/Bore wells in & around Rourkela Industrial Town	12	11.08.2017	91.67%	11	11.01.2019
14	Operation of old age home	5	01.10.2018	50.00%	2	30.09.2019
15	Renovation & upgradation work of Home & Hope , Sector-17	25	26.11.2018	100%	19	25.02.2019
16	Renovation & upgradation work of Asha,Sector-22(A unit of Home & Hope)	9	12.11.2018	100%	7	11.02.2019
17	Mushroom cultivation training	2	01.04.2018	95%	1	31.03.2019
18	Samvardhan Rural Football Tournament	9	01.04.2018	78.00%	7	31.03.2019
19	Synergy - The Lok Samskrutik Mahotsav	7	01.04.2018	100.00%	7	31.03.2019
20	Medical aid centres in 34 peripheral locations	107	01.01.2018	62.50%	67	31.12.2019
21	Water & Sanitation Mission Project in Kuarmunda	916	01.10.2015	32.53%	298	10.10.2018