

R&D Center for Iron & Steel, Ranchi

Details of CSR projects for the quarter ending September, 2012

New work order issued during the quarter ending September, 2012

Work Description	Value Rs/Lakhs)	Start date	Expected completion date
Medical Care (Health Camp/Eye Camp/ Med. Infrastructure)	1699000	1/7/2012	31/03/2013
EDUCATION (Books & Stationery & Edtn. Infrastructure)	815000	1/8/2012	31/03/2013
INCOME GENERATING	920000	1/9/2012	31/03/2013

Ongoing Work till the quarter ending September, 2012

Ongoing Work Description	Value (Rs/Lakhs)	Start Date	Expected Comp. Date	% of Work Complete d	Expenditur e Incurred	Expected Comp. Date
Medical Care (Health Camp/Eye Camp/ Med. Infrastructure)	1699000	1/7/2012	31/03/2013	76.86%	1305995	31/03/2013
EDUCATION (Books & Stationery & Edtn. Infrastructure)	815000	1/8/2012	31/03/2013	22.00%	179337	31/03/2013
INCOME GENERATING	920000	1/9/2012	31/03/2013	91.19%	839000	31/03/2013