

**Name of Unit : RMD**

**Details of CSR schemes / Projects for the quarter ending 30/09/2012**

**New work orders issued during the quarter (July - September, 2012)**

Location	Work description	Value of Work(Lacs)	Start date	Exp. / Actual Completion date
<b>Gua Ore Mines (GOM)</b>				
Peripheral villages (Guasai, Thakura, Lipunga)	Driving training for youth in & around Gua Ore Mines.	1.10	16.08.2012	15.09.2012
Peripheral villages (Guasai, Thakura, Nuiya, Lipunga, etc.)	Sponsorship of students for ITI training for 11 nos. youth of peripheral villages of Gua Ore Mines under CSR activity FY-2012-14.	3.96	30.08.2012	30.08.2014
<b>Kalta Iron Mines (KIM)</b>				
Kalta Basti	Digging of 10 nos. of bore well at Toda and Jhirpani village * Expected expenditure 5.28 lakhs in 12-13 against 5 nos. of bore well	9.98	21.07.2012	30.11.2012
Jhirpani, Kalta Basti, Purnapani Roxy, San Roxy	Sponsorship of students for ITI training for 11 nos. youth of peripheral villages of Kalta Iron Mines	3.96	30.08.2012	30.08.2014
<b>Meghahatuburu Iron Ore Mines (MIOM)</b>				
Kalaita, Mirchiguda, Mbr Huttings	Industrial Training for 14 Nos Unemployed youths.	10.01	24.08.2012	30.06.2014
<b>Kuteshwar Limestone Mines (KTR)</b>				
Gairtalai	Construction of a room in Gairtalai village	2.98	29.08.12	28.10.12
<b>Barsua Iron Mines (BIM)</b>				
BIM, Hospital Campus	Renovation of a room to be used as RCH Centre	1.39	25.06.2012	31.07.2012
Tantra	Renovation of the existing shed and water tank at Tantra Basti	0.40	06.07.2012	05.08.2012
Sashyakela, Barsua, Raikela, Dengula, Kula, Bandal, Gaganaposh, Chordhara and Taldihi	Sponsoring of 25 nos. of candidates for ITI Training	9.05	31.08.2012	31.08.2014
<b>Bolani Ore Mines (BOM)</b>				
Peripheral villages of Bolani	Sponsoring of 16 nos. of candidates for ITI Training	5.72	11.09.2012	31.08.2014
<b>Manoharpur Ore Mines (MOM)</b>				
Digha village of Manoharpur Block, Singhbhum (W), Jharkhand	Design, supply of pre-fabricated structures for Integrated Development center at Digha Village of Manoharpur block of Distt. Singhbhum (W)	53892000/-	07.09.12	06.02.12
Manoharpur	Supply of 6950 No. of Bicycles for SAIL-RMD, Manoharpur Ore Mines	20485251/-	21.08.12	17.09.12

Kashipur village near Manoharpur	De-silting of river near kashipur village near manoharpur	783419/-	07.09.12	06.10.12
MSV Ankua	Providing water supply at Community Center and UPS Ankua & maintenance of other water supply facilities	117163/-	24.08.12	09.09.12
MSV Ankua	Installation of 8 Nos of hand pumps at Dholbil & other peripheral villages of MOM chiria under CSR (2 <sup>nd</sup> repeat order)	411200/-	20.07.12	19.10.12
Chiria & Peripheral Villages	Sponsorship of 38 students from Chiria and peripheral villages for ITI training in session 2012-14 at Rourkela.	2717000/-	23.08.12	April 2014
Chiria & Peripheral Villages	Sponsorship of 77 students from Chiria and peripheral villages for ITI training in session 2012-14 at Rourkela.	5505500/-	23.08.12	April 2014
Chiria & Peripheral Villages	Sponsorship of 74 students from Chiria and peripheral villages for ITI training in session 2012-14 at Rourkela.	5291000/-	23.08.12	April 2014
<b>Bhawanathpur Limestone Mines (BNP)</b>				
No new order issued during the period from July – September, 2012				

- We will send report of Kiriburu once we receive it.

**Ongoing works (Till September, 2012)**

Location	Work description	Value of Work (in Rs.)	Actual Start date	% of work completed	Expenditure incurred (in Rs.)	Exp. / Actual Completion date
<b>Gua Ore Mines (GOM)</b>						
Peripheral villages (Guasai, Thakura, Lipunga etc.)	Driving training for youth in & around Gua Ore Mines.	1.10	16.08.2012	100%	1.10	15.09.2012
Peripheral villages (Guasai, Thakura, Nuiya, Lipunga, etc.)	2 <sup>nd</sup> Batch for ITI training for 11 nos. of youth of peripheral villages of Gua Ore Mines under CSR activity FY-2012-14.	3.96	August'12	Training in progress	3.96	July, 2014
<b>Kalta Iron Mines (KIM)</b>						
Kalta Basti	Repair of road from Dukantola to Jharatola of MSV, Kalta Basti	7.45	10.05.2012	30%	2.23	31.11.2012
Roxy	Construction of Rest Shelter, Creche and Toilets at Roxy siding	7.23	01.02.2011	100%	7.23	30.09.2012
Kalta Basti	Provision of Concrete pavement footpath in Kalta Basti	5.14	01.02.2012	30%	1.4	31.10.2012
Toda, Jhirpani and Roxy	Construction of open platform with roof for public gathering in Toda, Jhirpani and Roxy	3.66	10.12.2010	40%	1.2	30.11.2012
Jhirpani, Kalta Basti, Purnapani Roxy, San Roxy	Sponsorship of students for ITI training for 11 nos. youth of peripheral villages of Kalta Iron Mines	3.96	30.08.2012	Training in progress	3.96	30.08.2014
<b>Meghahatuburu Iron Ore Mines (MIOM)</b>						
Kumdih village	Renovation of irrigation channel at Kumdih under CSR scheme	12.89	20.03.2012	100%	9.77	19.07.2012
MIOM	Setting up of Handloom /weaving training cum Production Centre at MIOM	10.24	23.02.2012	70%	7.51	22.02.2013
Kalaita, Mirchiguda, Mbr Huttings	Industrial Training for 14 Nos. Unemployed youths.	10,01	24.08.2012	Training in progress	Nil	30.06.2014
<b>Kuteshwar Limestone Mines (KTR)</b>						
Gairtalai	Construction of a room in Gairtalai village	2.98	Work yet to start	Nil	Nil	28.10.2012
<b>Barsua Iron Mines (BIM)</b>						
Tinko School	Construction of a boundary wall at Tinko school	2.21	14.09.2012	20%	Nil	30.11.2012
Sashyakela village	Electrification of Sashyakela village area	14	14.09.2012	20%	Nil	31.12.2012
Sashyakela, Barsua, Raikela, Dengula, Kula, Bandal, Gaganaposh,	Sponsoring of 25 nos. of candidates for ITI Training	9.05	31.08.2012	Training in progress	9.05	31.12.2014

Chordhara and Taldihi						
<b>Bolani Ore Mines (BOM)</b>						
Bolani Basti (Munda Sahi) and near Bolani Bus stand	Construction of 02 nos. of deep bore well with pumpnunder Bolani Panchayat	7.68	10.01.2012	90%	6.50	31.10.2012
Peripheral villages of Bolani	Sponsoring of 16 nos. of candidates for ITI Training	5.72	11.09.2012	Training in progress	Nil	30.08.2012
<b>Manoharpur Ore Mines (MOM)</b>						
Manoharpur	Supply of 6950 No. Of Bicycles for SAIL-RMD, Manoharpur Ore Mines	20485251/-	21.08.12	100%	Nil (bill not submitted)	Completed
Kashipur Village near Manoharpur	De-silting of river near Kashipur village near Manoharpur	783419/-	07.09.12	90%	Nil (bill not submitted)	06.10.12
MSV Ankua	Providing water supply at Community Center and UPS Ankua & maintenance of other water supply facilities	117163/-	24.08.12	100%	Nil (bill not submitted)	Completed
MSV Ankua	Installation of 8 Nos. of hand pumps at Dholbil & other peripheral villages of MOM chiria under CSR (2 <sup>nd</sup> repeat order)	411200/-	20.07.12	100%	411200/-	Completed
Munda Tola	Purchase of Pipe line for supply of piped drinking water at Munda Tola under CSR	230633/-	15.06.2012	100%	230633	Completed
Chiria & Peripheral Villages	Sponsorship of 38 students from Chiria and peripheral villages for ITI training in session 2012-14 at Rourkela.	2717000/-	23.08.12	38 students taken admission	Nil (bill not submitted)	Apr 2014
Chiria & Peripheral Villages	Sponsorship of 77 students from Chiria and peripheral villages for ITI training in session 2012-14 at Rourkela	5505500/-	23.08.12	77 students taken admission	Nil (bill not submitted)	Apr 2014
Chiria & Peripheral Villages	Sponsorship of 74 students from Chiria and peripheral villages for ITI training in session 2012-14 at Rourkela.	5291000/-	23.08.12	74 students taken admission	Nil (bill not submitted)	Apr 2014
<b>Bhawanathpur Limestone Mines (BNP)</b>						
Nil						

• We will send report of Kiriburu once we receive it.