

IISCO STEEL PLANT, BURNPUR

Details of CSR Projects undertaken during July - September, 2016

New work orders issued during July - September, 2016

(Amount in Lakhs)

Sl. No.	Work description	Value of Work	Start date	Completion date
1.	Support for milk & food to Cheshire Home	5.00	Sept'16	Aug'17
2.	Transportation for PwD Students	3.20	Sept'16	Aug'17
3.	Additional fund for video Laryngoscope for ENT, Burnpur Hospital	1.51	Sept'16	Dec'16

Ongoing works during July - September, 2016

(Amount in Lakhs)

Sl. No.	Work description	Work Value	Start date	Completion %	Amount Spent	End Date
1.	Regular Extended OPD through MMU, enhancement of outreach camp Dental care & mosquito control for 11 months	26.92	Jan'16	75%	14.39	Nov'16
2.	Low cost sanitation at various villages	2.97	Apr'16	50%	0.00	Nov'16
3.	Maintenance of Tube wells in 55 villages.	3.44	Mar'16	50%	1.38	Apr'17
4.	Installation of Tube wells in 9 villages.	5.71	Feb'16	100%	5.14	-
5.	Providing tiffin to students of Burnpur Ambagan Vol. Soc. Organisation	2.00	Nov'15	90%	1.63	Oct'16
6.	Tiffin to students of Kishalaya Prep. school	4.50	Nov'15	90%	3.25	Oct'16
7.	Construction of library at Dharampur	2.00	Dec'15	75%	1.40	Oct'16
8.	Training on Art & Craft to village women	1.99	May'16	40%	0.20	Dec'16
9.	Bed side attendant training to womenfolks	3.50	May'16	40%	0.35	Dec'16
10.	Handloom & Weaving training	3.50	May'16	40%	0.35	Dec'16
11.	Providing transportation to PwD Students	3.00	Sept'15	100%	2.99	-
12.	Supply of milk & food to Cheshire Home	5.00	Oct'15	100%	4.85	-
13.	Tribal cultural function & dance competition	1.95	Jun'16	100%	1.95	-
14.	Football & Kabaddi trg. to village youths	6.00	Jan'16	50%	1.58	Dec'16
15.	Inter village Football & Kabaddi Tournament	4.00	Apr'16	50%	0.00	Oct'16
16.	Construction of community / adult education center at Dhenua village	8.31	Apr'16	100%	7.48	-
17.	Construction of community / adult education center at Rambandh Friends club	8.32	Apr'16	100%	7.49	-